
, BRAUSCH ENVIRONMENTAL, LLC 

5318 Alexa Road 
Charlotte, NC 28277-0518 
Office: (704) 246-7266 
Cell: (412) 720-8549 
Fax: (980) 339-3017 
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us UFA RECORDS CENTER REGION 5 

511082 

Via Electronic and First-Class Mail 

February 10, 2016 

Ms. Shari Lynn Kolak 
Remedial Project Manager 
Superfund Division 
U.S. Environmental Protection Agency, Region 5 
77 West Jackson Boulevard, SRF-5J 
Chicago, IL 60604-3507 

Re: Monthly Progress Report for January 2016, 
Remedial Investigation and Feasibility Study 
Lake Calumet Cluster Site, Operable Unit 2, Chicago, Illinois 

Dear Ms. Kolak: 

The Respondents respectfully submit this monthly progress report to the U.S. Environmental 
Protection Agency (USEPA), Region 5, pursuant to Paragraph 46 of the Administrative 
Settlement Agreement and Order on Consent (AQC) for the Operable Unit 2 (OU2) Remedial 
Investigation and Feasibility Study (RI/FS) at the Lake Calumet Cluster Site in Chicago, 
Illinois (the Site). This progress report summarizes efforts by the Respondents to fulfill the 
requirements of the AOC during the January 2016 reporting period. 

1. Activities Completed During This Reporting Period 

A. On January 8, 2016, the Respondents submitted the December 2015 monthly 
progress report to USEPA with copies to the Illinois Environmental Protection 
Agency (lEPA). 

B. On January 20, 2016, the Project Coordinator provided USEPA and lEPA 
notice of upcoming field work, including plans to collect water level 
measurements. 

C. On January 27, 2016, Arcadis US, Inc. (Arcadis) collected water level 
measurements from the installed piezometers. 

D. Arcadis completed validation of the Phase 2 Hydraulic Profiling Tool (HPT) 
and Vertical Aquifer Profiling (YAP) Investigation data. 
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2. Results of Sampling and Tests and Other Data 

A. The data from the Phase 2 investigations is being submitted under separate 
cover for USEPA and lEPA review in an interim Site investigation report. 

3. Work Plans, Procedures, and Deliverables 

A. The Respondents did not submit any work plans, procedures, or other technical 
deliverables during the January 2016 reporting period. 

4. Actions Projected for the Next Reporting Period 

A. The Respondents will submit an interim Site investigation report with the data 
from the Phase 2 investigations and proposed Phase 3 groundwater monitoring 
well locations.' 

B. The Respondents anticipate a conference call with USEPA and lEPA on 
February 11, 2016 to discuss Phase 2 investigation results and finalize Phase 3 
groundwater monitoring well locations. 

5. Progress and Schedule Report 

A. Arcadis has completed the Phase 1 Piezometer Investigation and Phase 2 HPT 
and VAP Investigations. 

B. Arcadis plans to begin installation of the Phase 3 groundwater monitoring wells 
during the week of March 7, 2016. 

We trust that this submittal satisfies your requirements at this time. If you have questions 
regarding this monthly progress report or related project matters, please do not hesitate to 
contact me. 

Respectfully submitted. 

Leo 
Projebt Coordinator 

' The Interim Site Investigation Report was submitted to USEPA and lEPA via email on February 3, 2016. 
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LMB: 

cc: P. Lake, lEPA (2 copies) 

cc (via email): 
S. M. Franzetti, Esq. 
J. Kratzmeyer, Arcadis 
P. Lake, DEPA 
LCCS Technical Committee 
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